


UCC April 2023 Update – Attachment 1 Equipment Installation Status



Pitmedden Hall Changeover
Switch Installed



Whiterashes Hall Changeover
Switch Installed



UCC April 2023 Update – Attachment 2

Power Generation Equipment Delivery & Testing Timeline



	March				April				May				June			
Single Phase Generator Delivery			✓													
Single Phase Generator Storage				★✓												
Udny Green Changeover Switch Installed			✓													
Whiterashes Changeover Switch Installed				✓												
Pitmedden Changeover Switch Installed			✓													
Udny Green Alt. Power Commissioning								★								
Whiterashes Alt. Power Commissioning								★								
Three Phase Generator Delivery																
Three Phase Generator Storage												★				
Pitmedden Alt. Power Commissioning														★		
Hook-up, operation and maintenance procedures																
Power Generation & Alt. Power Rest Centres Operational														★		